State of California Business, Transportation and Housing Agency

M emorandum

To: ALL DISTRICT DIVISION CHIEFS Date: December 12, 2000
CONSTRUCTION

From: DEPARTMENT OF TRANSPORTATION File: Construction Program
CONSTRUCTION PROGRAM Directive CPD-00-13
Mail Station 44

Subject: Revised SSP S5-170, “ Dispute Review Board”
New SSP S5-056, “Final Payment and Claims’

For your information, attached are Standard Specia Provisions (SSP) S5-170, “Dispute Review Board”
and S5-056, “Final Payment and Claims,” which are currently being incorporated in advertised contracts.

Although aready required or allowed under the contract, the following conditions are clarified in this
version of the Dispute Review Board (DRB) SSP:

The contractor is required to include an estimate of the cost of the affected work and impacts,
if any, on project completion along with the written referral of a dispute to the DRB.

The DRB may, if appropriate, recommend guidelines for determining compensation in
addition to making a recommendation on the merit of a dispute.

Either party may request the DRB to make a recommendation regarding compensation if both
parties accept a DRB recommendation but cannot agree on compensation within 60 days of
acceptance of the recommendation.

The “Fina Payment and Claims’ SSP is new and is being incorporated into al contracts. The following
contract requirements are in addition to those in Section 9-1.07B, “Fina Payment and Claims,” of the
Sandard Specifications and are consstent with the dispute resolution procedures outlined in
Chapter 2-70, “Protests, Potential Claims, and Claims,” of the Construction Manual:

The digtrict shall submit a clam position letter to the contractor within 135 days after
acceptance of the contract.

The contractor may request a board of review after receipt of the district’s claim position
letter or 135 days after acceptance of the contract, whichever occurs first.

If the contractor requests a board of review, then it must be held within 45 days of the
request.

Should you have any questions regarding these specifications, please call Scott Jarvis, Chief, Office of
Contract Management, at (916) 651-6284 or CALNET 461-6284.
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